TCR Program — Application Approval Project #64.2 — July 2007

Route 91; improve the Green River Interchange and add auxiliary lane and connector

ramp east of the Green River Interchange to northbound Route 71 in Riverside

Riverside

County
($ X 1,000)
Estimated Project Cost: $80,500
TCRP Funds — Sub-Project: $5,000
TCRP Funds for Project #64: $5,000
Lead Agency: California

Department of
Transportation

TCRP Funds Approved to Date:
Phases(s) Approved:

Implementing Agency:

for Phase(s): 2

TCRP Allocations Approved to Date:
Advance Approved:  $0

$5,000

for Phase(s):

N/A

Project Summary: This project is to relieve
congestion on Route 91 in the area of Green
River Road and Route 71 and improve local
traffic circulation on Green River Road in the
vicinity of Route 91. The overall project has
been segmented into two sub-projects for
implementation:

e Sub-Project #64.1 — Green River Road
Interchange. Replacement of the current

_ SAN BERNARDINO
RIVERSIDE

Project Location
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e Sub-Project #64.2 — Construction of A ;j};n:ﬁ‘ oo L g v By
eastbound Route 91 auxiliary lane and 'MEF%?W * o . e, & i
the eastbound 91 to northbound 71 1. ot Pt Y %
connector ramp. 4 BT | YR
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 5/04 12/07 $1,700
2 PS&E 2/07 3/09 $6,700
3 Right-of-Way Acquisition 2/07 3/09 $660
4 Construction 8/09 9/11 $71,440
Total: $80,500
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $5,000 $5,000
Proposed
Toll Revenues |Local Committed $1,700 $1,700 $660 $4,060
Proposed
CMIA State Committed $71,440 $71,440
Proposed
Totals: |_Commitied $1,700 $6,700 $660 $71,440 $80,500
Proposed
Totals: $1,700 $6,700 $660 $71,440 $80,500
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Prior TCRP Action:
Though an amendment on August 2003 (Resolution TAA-03-09 for Project #64.1) designated $4,410,000 in
legislated TCRP funds for Project #64.2, the funds were not programmed at that time.

An amendment on July 26, 2007 (Resolution TAA -07-25), received transfer of $590,000 for PS&E from TCRP
Project #64.1, programmed an additional $4,410,000 TCRP funds for PS&E, and establish project scope,
schedule and funding plan.

Status of Conditions: No conditions set.

Discussion/lssues: No issues at this time.




